Selected Metrics

This section provides an initial assessment of the impact to date of projects in
several essential services sectors. Although these assessments draw on the widest
possible inputs, in some cases (where noted), data is simply lacking.

Justice, Security and Law Enforcement:

e IRRF programs have supported improvements to courthouses, which are improving
the ability of Iragi judges to try cases more expeditiously, and in greater safety.

e |IRRF projects are also rehabilitating existing and building new prisons, which are
providing the Iragi Government with facilities to accommodate those convicted by
courts. The new prisons will expand prison capacity and also help improve the
overall standard of Iragi prisons.

¢ IRRF projects have also delivered training, advising and mentoring to Iraqi
Corrections Service staff in modern prison techniques.

Justice Metrics

Rehabilitation and New Construction
of Prison Facilities

Current State
as of June 30

IRRF
Planned End State

Prisons/Detention Facilities
Rehabilitated

--Construction and
Renovation of Zrka
Rehabilitation Center in
Dahuk is 53%
complete.

--Complete renovation and
construction of the 1,200 bed
Zrka Rehabilitation Center in
Dahuk.

New Prison/Detention Facility -
Construction

New Prison Construction

--Khan Bani Sa’ad -
Prison construction is
41% complete.

Nasiriyah Prison
construction is 40%
complete.

--Complete new construction
of 1,800 beds at Khan Bani
Sa’ad -Prison.

Complete new construction of
800 beds at Nasiriyah Prison.

Security and Law Enforcement Metrics*

Ministry of Defense Forces Current State Objective
(Number Trained and Equipped) as of June 30
Iragi Army 114,700 N/A
Air Force 600 N/A
Navy 800 N/A
Total 116,100 137,000
Ministry of Interior Forces (MOI) Current State Objective

(Number Trained and Equipped)

as of June 30
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Iragi Police Service and Highway 116,790 135,000
Patrol

Other MOI Forces 45,300 N/A
Total 162,090 188,200

The IRRF is not the only source of funding for the training and equipping of Iragi Security Forces (Ministry of
Defense and Ministry of Interior). U.S. Department of Defense Iraq Security Forces Funds (ISFF) is another source of
funding. In some cases there is no specific end state for Iraqi Security Forces, as the individual ministry has final
determination on the end-strength of each force.

Electricity:

To date, IRRF electricity projects have added, rehabilitated or maintained 2,700
MW of generation capacity, roughly 30% of Iraq’s total. When IRRF generation
projects are completed by the end of 2006, we expect to add and rehabilitate an
additional 1,000 MW of electricity generation capacity.

Despite insurgent attacks on critical transmission lines, seasonal average
electricity production by the Ministry of Electricity in the second quarter of 2006
was nearly 2% higher than the second quarter of 2005 and 10% higher than 2004,
although seasonal average peak generation declined by 7% from 2005 due to
increased maintenance.

The full-year average peak generation in 2004 and 2005 was approximately equal
to the estimated pre-war level of 2002, although average daily production was
lower.

Hours of power in Baghdad have suffered as the result of a) policy changes in the
northern and southern governorates to retain electricity in their regions, and b)
interdictions on critical transmission lines. However, nationwide hours of power
are comparable to pre-war levels.

Demand in the second quarter was 4% higher than the same period in 2005 and
30% higher than 2004.

Iraqi Electricity Metrics
Pre-War, 2Q
2002 | 2004 | 2005 | 2006

Feasible generation capacity added, rehabilitated or
maintained by USG projects (MW, cumulative) -- 1,400 | 2,300 | 2,710
Daily Electricity Production (MWh),
Seasonal average (Q2 only) N/A 184,488|90,732/92,876
Daily Electricity Production (MWh),
Full-year average (Q1-Q4) 95,600 |90,320(91,701| --
Daily Peak Generation of National Grid (MW),
Seasonal average (Q2 only) N/A | 4,056 | 4,365 | 4,103
Daily Peak Generation of National Grid (MW), 4,300 4,276 14,301 --
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Full-year average (Q1-Q4)

Hours of Power for essential services, nationwide

(est.) N/A 20-24 20-24 [20-24
Hours of Power, nationwide (estimated) 4-12 N/A [11.3 [10.7
Hours of Power, Baghdad (estimated) 12-24  N/A 8.8 5.1

N/A= Not available
-- = Not applicable
NB: All figures exclude private electricity generation via household and neighborhood

generators.

Oil:

U.S. projects have helped Iraq stabilize its oil production, and recover from
decades of neglect under the previous regime. In 2002, UN Oil for Food data
shows that Irag produced 2.0 million barrels a day, and exported 1.3 million
barrels per day.

For 2005, production averaged 2.08 million barrels a day, and exports averaged
1.37 million barrels per day.

In June, Irag averaged 2.3 million barrels a day of production, and 1.6 million
barrels a day of exports. Iraq has rebounded from production and export lows
earlier in the year. Iraq is pumping crude oil to the Mediterranean terminal at
Ceyhan, Turkey and awarded the first tenders for Kirkuk crude oil since
September 2005.

Irag’s overall production target (for both production and capacity) is 2.8 million

barrels a day, which it hopes to reach by September 30, 2007. Irag hopes to
average a total of 1.65 million barrels a day of exports in 2006.

Iraq Production & Exports, 1997-2005
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Water and Sanitation:

 U.S. assistance has significantly improved water and sewage services for lIraqgis.
Before April 2003, many of the country's water treatment plants were in serious
disrepair, and the wastewater treatment plants were either completely inoperable or
only partially operational. Access to safe and reliable drinking water was very
limited. Sewage overflows or discharges from homes created stagnant pools within
neighborhoods or emptied directly into nearby rivers.

* Since liberation, nineteen potable water treatment facilities have been built or
rehabilitated, and nine centralized sewage treatment facilities have been rehabilitated.
As a result of these IRRF-funded projects to date, an additional 4.2 million Iragis
potentially have improved access to potable water and an additional 5.1 million Iraqgis
potentially have improved access to sewage treatment services.

Water and Sanitation Metrics (Source: IRMO)

Contribution from US
Projects as of June 30

Anticipated End State’

Water - maximum additional
system capacity

1.3 million cubic meters
per day

2.59 million cubic meters
per day

Water - additional persons served

4.2 million

9.18 million

Sewage - maximum additional
system capacity

1.2 million cubic meters
per day

1.22 million cubic meters
per day

Sewage - additional persons
served

5.1 million

5.2 million

1
End states may change depending on actual scope of yet to be completed projects.

Aviation:

e U.S. funded projects have had a significant impact in restoring Iraqi civil aviation.
While there were no functioning airports at the end of the war, five now offer

regular service.

e U.S. funded civil aviation projects have helped Iraq carry out 5,100 flights in
March, 2006. During 2006 we expect Irag will increase its civil aviation capacity

to 6,500 flights per month.

e These projects include the Baghdad terminal and tower construction, radar
equipment, and upgrades to the airports in Mosul and Basrah.

Ports:

e Atthe end of the war, only one of the docks at Umm Qasr functioned, but only at
high tide. U.S. funded projects have helped revitalize Umm Qasr by building a
new operations center building, refurbishing cranes and cleaning up berths.
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e Asaresult of U.S. projects 16 docks are now functioning, supporting 18-22 ships
each week and fostering the return of international shipping.

Telecommunications and Media:

The Iragi telecommunications and media sectors have blossomed as the direct result of
liberalization of the sectors as well as private investment, particularly in cellphone
networks and Internet cafes.

e Four cellphone operators (including two in the Kurdish governorates that recently
merged) have reached 7.1 million subscribers. An Iraqi official has stated that
total investment in the cellphone sector has reached $700 million.

e The number of landline subscribers of the state-owned Iraqi Telephone and Postal
Company continues to inch upwards. The USG replaced 12 telephone switches
and one international gateway in Baghdad under IRRF 1.

e The number of Internet subscribers of the state-owned Internet company exceeds
200,000. Tens or perhaps hundreds of thousands of Iraqis use public Internet
cafes, which were not funded by the USG.

Iragi Telecommunications and Media Metrics

Pre-

War,

2002 | 2004 | 2005 | Q2 2006
Cellphone subscribers (million) 05114] 49 7.1
Landline subscribers (million) 83 1.96 | .98 1.04
Internet subscribers (thousands, excluding Internet cafes) 8 |120| 213 213
Number of public Internet cafes (estimated) 0 |N/A|2,000| 2,000
Foreign investment in telecommunications sector
(million, cumulative estimate) -- [N/A| N/A | $700
Number of major, independent TV stations -- IN/A| N/A 15
Number of major, independent radio stations --  [N/JA'| N/A | Over 20
Number of major independent newspapers -- |N/A| N/A 15

N/A= Not available
-- = Not applicable

Health:

e The Iraqi healthcare system had not been funded or managed in a sustainable,
systematic manner for at least two decades before liberation. Quality of care and
efficiency of delivery was limited by several factors, including: facility location
not in line with current demographics; dilapidated infrastructure and poor or non-
existent biomedical and health facility maintenance; limited supplies of
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medications, other supplies, and modern equipment; and lack of continuing
medical education and training for clinicians as healthcare advanced.

e Helping the Iragi Ministry of Health (MoH) convert its healthcare system from
the current centralized, inpatient, specialty care hospital-based model to an
outpatient primary healthcare-based system will help to improve the health of the

overall population especially in the fields of women’s health, preventive

medicine, and maternal and child health. It will also provide a sustainable

healthcare delivery system that improves services for the most vulnerable

population groups.

e |IRRF-funded projects to date have renovated 147 existing Primary Healthcare
Centers (PHCs); equipped 600 existing PHCs; built and equipped six small PHCs
and completed 2 of 142 planned Model PHCs. Eleven hospitals have been
rehabilitated to date, and 9 more projects are underway. In addition, $67 million
of new medical equipment has been delivered to the Iragi MoH that will benefit
healthcare facilities in all 18 governorates by replacing outdated equipment and

upgrading care capabilities.

e Vaccination campaigns have helped reduce the outbreak of previously endemic
diseases. Nationwide annual vaccination campaigns have inoculated 98% of Iraqi
children aged 12-60 months against measles, mumps and rubella. Lab-confirmed
measles cases dropped by 90% from 2004 to 2005.

e Ninety-seven percent of Iraqi children under five have also been inoculated
against polio. Since liberation, there has been maintenance of polio-free status

with no new cases.

e Malaria cases have decreased from 1,043 in 2002 to 86 in 2005.

Health Metrics

Health Care Facilities Current State as of IRRF
June 30 Planned End
State
1
Hospitals Rehabilitated 11 20
2
Hospital Constructed 1
2,3
Primary Healthcare Centers Rehabilitated 147 147
: e 600 600
Primary Healthcare Centers Equipped
Small Primary Healthcare Centers Built and 6 6
Equipped?®
Model Primary Healthcare Centers Completed to 2 142
Operational Stage™®

2,7
Health Care Services — Training

Number of Iraqis Trained

as of June 30
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Primary Health Care Physicians and Other Health 3,707
Workers
Health Care Services — Vaccinations - Number Vaccinated
as of June 30
Children Ages 12-60 Months Vaccinated Against 3.6 Million (98% of Target
Measles, Mumps & Rubella in Annual Campaigns in | Population)
2004 and 2005
Children Under Age Five Vaccinated Against Polio in | 4.6 Million (97% of Target
Annual Campaigns in 2004, 2005, and 2006 Population)
Pregnant Women Vaccinated Against Tetanus in 2004 | 700,000
Campaign
'Pco
“USAID

3
37 of these rehabilitated PHCs were supported by USAID’s Office of Transition Initiatives (OTI) program.
4
Primary health care equipment kits consisted of 58 items essential for primary health care service delivery with an emphasis on

maternal and child health. The MoH and contractor jointly determined the PHCs that would benefit most from receipt of these kits.
*These small Primary Healthcare Centers (PHCs) were completed by UNICEF in conjunction with the Ministry of Health, using
USAID grant funds from IRRF I. These basic PHCs serve remote or underserved areas.

®Building construction completed, equipment delivered, staff trained, facility transferred to MoH ready for patient care.

"Physicians, nurses, medical assistants, and other health care workers received training on maternal, child, and other primary health
care subjects to improve the quality of patient care (IRRF I and IRRF 1l funds).

®The Iragi MoH follows the WHO’s Expanded Program on Immunizations (EPI) schedule for routine vaccinations. IRRF funds have
assisted WHO and UNICEF with annual vaccination campaigns in Iraq.

Education:

e To date, U.S. funded projects have completed 5,168 schools, with 450 planned or
underway. When complete, U.S. funded projects will have rehabilitated or
constructed 5,618 of a total of 6,408 schools to be rehabilitated or constructed by all
international donors. This includes projects undertaken at various stages of our
assistance. USAID was particularly active, for example, under IRRF 1, while PCO is
just now finishing its school refurbishment project under IRRF II.

e Inaddition, U.S. funded projects have trained more than 61,000 teachers, and, under
IRRF | in cooperation with UNESCO, provided 8.7 million new textbooks.

Iragi Education Metrics

Education - Schools

Total Schools (2003) 14,121

Schools Needing Repair (2003) 11,000

Schools Rehabilitated/Constructed

USAID (includes 450 planned/ongoing rehabilitations) |(3,000 complete to date) 3,450

MNF-1° 1,365
PCO 803
Total U.S. Rehabilitated Schools 5,618
Other Donors (includes planned rehabilitations) 790
All Donors 6,408
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Education -Training

Teachers Trained 60,000

Education -Textbooks

Textbooks Provided® 8,700,000

YUSAID in conjunction with UNICEF
?Includes schools funded through the Commanders Emergency Response Fund.
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